



# 4<sup>th</sup> PSC meeting

05-06 March 2013

Vienna

***UNEP Vienna-ISCC- WP 07***



# WP 7

## Overview

1. Technical progress of WP 7
  - a) General description
  - b) Project implementation – Status/forecast of outputs/results/deliverables
  - c) Outlook
2. Co-operation with other project partners
3. Other topics



## Technical progress of WP a) General description

### I. Main current activities:

- Organization of 4 Stakeholders Consultations Meetings in Hungary, Romania, Slovakia, Serbia  
**First Stakeholders Consultations Meeting**  
**Venue: National Park Duna Ipoly, Hungary**  
**Date: November 6, 2012**

#### **Next steps:**

Exact date and location will be confirmed by 1<sup>st</sup> October 2012  
Identification of possible stakeholders to be invited and logistical arrangements  
Dissemination of Final Agenda and invitation letter during the first half of October

#### **Content related:**

Discussion on draft regional development opportunities report produced in WP 4

[pls list in bullet points]



## Technical progress of WP a) General description

### I. Main Current Activities

#### Intergovernmental Platform:

- Organization of Biodiversity WG meeting (Vienna, 06-07 March 2013) and preparation of related documents
- Carpathian Convention Implementation Committee (CCIC) meeting follow – up activities
- Regular contacts with Carpathian Countries Ministries of the Environment on project implementation



## Technical progress of WP a) General description

### II. Problems and/or delays and how they are addressed:

- Stakeholders Consultations Meetings were supposed to take place from RP01 to RP03. The current timeline envisages the organization of the mentioned meetings in RP04 and RP05
- Pan Carpathian Day shifted from RP04 to RP05
- Study on the transferability of the project results shifted from RP06 to period RP07



## Technical progress of WP a) General description

### III. Linkage with other WPs:

- WP4 will deliver the first draft of the Report on regional development opportunities and of the Common Integrated Management Measures as a basis for discussion during the Stakeholders Meetings
- Inputs to the draft recommendations elaborated in WP 5
- Main project outputs discussed during the intergovernmental platform meetings
- Main project results as basis for the transferability study



## Technical progress of WP b) Status of outputs/results/deliverables

### Outputs/results:

The following outputs or results have been achieved until March 2013

Output/result	Date of achievement (month/year - RP)	Reason for delay (if appl.)
Strategy for a systematic Stakeholders Consultation	02/2012 – RP03	Delay in the project start
Stakeholders Cons. Meeting in Hungary	11/2012 - RP04	Delay in the project start
Stakeholders Cons. Meeting in Romania	12/2012 - RP05	Delay in the project start
Stakeholders Cons. Meeting in Slovakia	01/2013 - RP05	Delay in the project start
Stakeholders Cons. Meeting in Serbia	02/2013 - RP05	Delay in the project start
Intergovernmental Platform Meetings: Biodiversity WG	03/2012 – RP03	
Intergovernmental Platform Meetings: Sustainable Forest Management WG	04/2012 – RP03	

## Technical progress of WP b) Status of outputs/results/deliverables

### Outputs/results:

The following outputs or results have been achieved until March 2013

Output/result	Date of achievement (month/year - RP)	Reason for delay (if appl.)
Intergovernmental Platform Meetings: Carpathian Convention Implementation Committee (CCIC)	12/2012 – RP 05	





## Technical progress of WP b) Forecast of outputs/results/deliverables

### Outputs/results:

The following outputs or results need to be achieved between March 2013 and the end of the project

Output/result	Actual achieved (month/year - RP)	Planned achievement (month/year - RP)	Reason for delay (if appl.)
Intergovernmental Platform Meetings	3	06/2014 – RP07	Delay in the project start
Pan-Carpathian Day events	0	05/2013 – RP05	Delay in the project start
Study on transferability of project results	0	06/2014 – RP07	Delay in the project start



## Technical progress of WP c) Outlook until end of RP6 (Nov13)

- Intergovernmental Platforms: Organization and follow – up activities related to the Biodiversity WG (Vienna, 6-7 March 2013) and the Sustainable Forest Management WG (September 2013) meetings

*[pls. explain the main activities which will be carried out between now and the end of reporting period 6, November2013]*

Jointly for our common future



## Co-operation with other project partners

*[pls list what feedback/input/support you need from which PP, if applicable until when...]*

PP no/acronym	What	until when
PP05	Organization of Intergovernmental Platform Meetings	RP07
PP02, 09, 05	Submission of BIOREGIO Carpathians interim results (if available) to Intergovernmental Platform Meetings	RP07
All PPs	Study on the transferability of the project results	RP07



## Other topics, interesting links, questions, opportunities

Main objective of the intergovernmental platforms: link with decision makers and facilitating institutional follow- up.

How?

1. Presentation to CC NFPs and other Country representatives of BIOREGIO Carpathians interim results.
2. CCIC decisions on “Conservation and sustainable use of biological and landscape diversity”:
  - *Requests Parties, upon submission by the SNCSR of the documents agreed at the Sixth Carpathian Convention Biodiversity Working Group held in Banska Bystrica Slovakia on 26 – 27 March 2012, to provide available information to SNCSR for the elaboration of the Carpathian Red List of Species and Habitats and List of Invasive Alien Species;*
  - *Requests Parties, upon submission by the other BIOREGIO Carpathians partners of the needed documents, to provide available information to the partners for the development of the project outputs of their responsibility;*
  - *Invites Parties, if needed, to contact the BIOREGIO Carpathians project partners in their respective countries in order to ensure their commitment in fulfilling their project tasks.*

*[pls address any other points that are relevant for this WP and have not been addressed in this presentation so far]*