




4th PSC meeting

5 - 6 March 2013

Vienna

Maramures Mountains Nature Park Administration RO

Carpathian Biosphere Reserve UA



WP [6] Pilot projects

Overview

1. Technical progress of WP [6]
 - a) General description
 - b) Project implementation – Status/forecast

2. Co-operation with other project partners



Technical progress of WP 6


a) General description

Maramures Mountains Nature Park / Carpathian Biosphere
Reseserve:

- Identification of the field of cooperation and the related common activities to develop in the pilot areas
- Planning and implement the activities

I. Main current activities:

- Organizing the Carpathian Parks Day on 24 May 2013
- Organizing a photo exhibition at the Centre of Europe – Ukraine
- Organizing a workshop between the rangers of the two park administrations
- Sponsor the activities of %10 PP1 - CBR






Organizing the Carpathian Parks Day on 24 May 2013

- The celebration will take place in UA
- A round table will be organized
- The result will be signing a new memorandum of understanding – where the main point of interest is the future Transboundary Biosphere Reserve
- Local TV and mass media will be invited to the event

Jointly for our common future





Organizing the Carpathian Parks Day on 24 May 2013

Advertising materials :

- A common map including both park administration
- A leaflet with information regarding the Transboundary Biosphere Reserve
- A brochure with all the main points of attraction in the protected areas
- Pencils, t-shirts, posters etc

All the materials will be in 3 languages

Jointly for our common future



Photo exhibition at the Centre of Europe UA

- Official opening of the exhibition
- Making our protected area known between local communities from UA
- The exhibition will be opened for a month





Workshop between park rangers 25 May 2013

- Will take place in UA during a day
- Will be an exchange of experience between park rangers from the two park administration

Jointly for our common future



Technical progress of WP 6 a) General description

II. Problems and/or delays and how they are addressed:

- There are now problems / or delays
- The implementation of these activities will be finish at the end of period 5



Technical progress of WP 6 a) General description

III. Linkage with other WPs:

- WP 2 – promotion of the pilot project results to relevant stakeholders
- WP 3 – participation to the Protected Areas Conference
- WP 4 – implementation of CIMM in the pilot areas
- WP 5 – provide data on the legal, natural and economic barriers in the pilot areas
- WP 7 – participation and contribution to the stakeholders consultation process

