



Programme co-funded by the
EUROPEAN UNION



**SOUTH EAST
EUROPE**

Jointly for our common future

BIOREGIO Carpathians

WP6

Pilot projects

Vienna International Centre (VIC)

Vienna, Austria

March 05-06, 2013



Programme co-funded by the
EUROPEAN UNION



Pilot areas involved:

- Poiplie (SK) / Duna-Ipoly National Park (HU)
- Iron Gates Nature Park (RO) / Djerdap National Park (SRB)
- Maramures Nature Park (RO) / Carpathian Biosphere Reserve (UA)

The identified pilot areas are located in the 5 Carpathian Countries members of the SEE Programme Area



Activities



act 6.1. Identification and planning of cooperation activities

Timing: 31. 12. 2012. (period 4)

Identification of the fields of cooperation and the related common activities to develop in the pilot areas and planning of the activities.

= pilot actions

Organisation of WP meetings.



Activities



Act 6.2. Common integrated management measures (CIMM) implementation

Timing: 31. 12. 2013. (period 6-7)

Elaboration of cooperation agreements for the development of the identified common activities in transboundary PAs.

Integration of the CIMM elaborated at transnational level in WP 4 in the cooperation agreements. Conclusion of cooperation agreements.

Development of an integrated management plan for Poiplie / Duna-Ipoly NP on the basis of the CIMM elaborated in WP 4.

Organisation of WP meetings.

Outputs and results

	indicator	timing	Target value ERDF	Target value IPA (?)
result	Pilot actions prepared	period 4	3	1
result	Pilot actions implemented	period 7	3	1
output	Project meetings held	period 6	4	4
result	Agreements formulated	period 7	3	1
output	CIMM implemented	period 7	10	10
output	Management plans	period 7	1	0
result	Individuals benefiting through improved services	period 7	100	30



Programme co-funded by the
EUROPEAN UNION



HU-SK

Duna-Ipoly NP – Poiplie

Aim: pilot action prepared and implemented (act. 6.1)

Already done:

Bilateral field study 2012 September, Tesmak, SK

Discussion on the planned pilot action 2012 September-November





Programme co-funded by the
EUROPEAN UNION



**SOUTH EAST
EUROPE**

Jointly for our common future

HU-SK

Duna-Ipoly NP – Poiplie

Aim: pilot action prepared and implemented (act. 6.1)

Pilot actions planned:

1) Actualization of Ramsar Information Sheet (RIS) - already agreed between SK and HU partners

2) Ecotourism: creation of a transboundary nature trail along the Ipoly river with prolongation of existing trails or which under implementation on both sides


- on two possible routes
- harmonization of the ideas 2013. April-May
- implementation 2014. April-May
- event: walking along the nature trail in the frame of a family day

3) Synchronized bird counting

- harmonization of the ideas 2013. August-September
 - implementation of the first counting 2013. November
-




Programme co-funded by the
EUROPEAN UNION



**SOUTH EAST
EUROPE**


Jointly for our common future

2) Ecotourism: creation of a transboundary nature trail along the Ipoly river with prolongation of existing trails or which under implementation on both sides





Programme co-funded by the
EUROPEAN UNION



**SOUTH EAST
EUROPE**

Jointly for our common future

HU-SK

Duna-Ipoly NP – Poiplie

Aim: agreement on common management strategy using the recommendations of CIMM (act. 6.2)

- 1) Overview of existing management plans/measures 2012. September
- 2) Selection of common problems/interests/measures 2013. April
- 3) Compilation of the common management plan 2013. December
- 4) Compilation and approval of agreement text according to CIMM 2013. December
- 5) Official signing (local event and/or media release) 2014. April