

BIOREGIO Carpathians Implementation update

Forestry Working Group
Donji Milanovac, 23-24 April 2012

Mircea Verghelet
Piatra Craiului National Park

Jointly for our common future

Integrated management of biological and landscape diversity for sustainable regional development and ecological connectivity in the Carpathians

Approved in March 2011
under the EU South East Europe
European Territorial Cooperation
Programme



Partnership

- Lead Partner: Piatra Craiului National Park (RO)
- Austria:
 - UNEP Vienna – Interim Secretariat of the Carpathian Convention
 - WWF Danube Carpathian Program
- Hungary:
 - Duna-Ipoly National Park,
 - Szent István University
- Italy:
 - European Academy Bolzano EURAC,
 - Ministry for the Environment, Land and Sea
- Romania:
 - Maramures Mountains Nature Park,
 - Iron Gates Nature Park,
 - Regional Environmental Protection Agency Sibiu



Partnership

- Slovak Republic:
 - State Nature Conservancy,
 - National Forest Centre
- Czech Republic:
 - Agency for Nature Conservation and Landscape Protection
- Poland:
 - Polish Academy of Sciences - Institute of Nature Conservation
- Serbia:
 - Public Enterprise Djerdap National Park
- Ukraine:
 - The State Agency for Protected Areas – to be replaced with the Carpathian Biosphere Reserve
- Observers: Ministries of the Environment of all the 7 Carpathian Countries, Environment Agency Austria

Starting date?

Official – 1st of January 2011

2011 - slow motion

Czech Republic and Poland are out of the scope of the
SEE Program - special agreements took a year to be
signed with JTS

Contract finally signed in December 2011

Serbia – in February closed a separate contract with the
EU Commission on 38 months

Ukraine – the initial partner disappeared - this week
probably the procedures for the new one will be finalized
with JTS Budapest

Project Structure

WP 0: Preparation Activities

WP 1: Transnational project and financial management

WP 2: Communication Activities

WP 3: Database development

WP 4: Integrated management of Carpathian natural assets
and protected areas

WP 5: Continuity and connectivity

WP 6: Pilot projects

WP 7: Intergovernmental platform and stakeholders
involvement

Jointly for our common future



WP 1 - Project management – Piatra Craiului NP

- Operational Manual
- Project team – assistant hired in PC – even before signing the contract
- Management - blue! advancing European projects – Germany – before signing the contract
- Kick off meeting on 26th – 29th July 2011 in Zărnești (Romania)
- Project Partner and Steering Committee meeting held in Vienna (Austria) on 25th - 26th January 2012 – with UNEP
- Work Package Leaders meeting December 2011 in Vienna (Austria) organized by UNEP Vienna ISCC
- February 2012, the Lead Partner submitted the First Progress Report to the JTS - 10.555,92 Euro

WP 2 – Communication activities – UNEP Vienna

- Internal and external communication strategy and manual
- Project web site – under development – domain
- Virtual communication group and email addresses created
- Project logo and name
- Presentations and promotion during COP in Bratislava
- Special event during Forum Carpathicum - S4C in May this year in Slovakia



Logo



Logo



WP 3 - Database development State Nature Conservancy

Objectives:

- Carpathian Red List of Species and Habitats
- List of invasive alien species
- Joint biodiversity information system
- First meeting – Slovakia – February 2012



WP 4 - Integrated management of Carpathian natural assets and PAs – WWF DCP

Objectives:

- Identification of regional development opportunities for PAs
- Development of integrated and harmonized management of PAs

Main outputs:

- Development of Common Integrated Management Measures (CIMM)
- Study on financial mechanisms and economic tools for PAs
- First partner meeting - Vienna November 2011
- Consensus on the content and activities has been reached
- WWF is preparing TORs for the needed experts
- Link with the GEF Project in Romania on PAs financing



I
LOVE
CIME

WP 5 – Continuity and connectivity – Eurac research



- First meeting was held on 21st-22nd February 2012, in Banska Bystrica, in conjunction with WP 3
- Eurac prepared a list of selected umbrella species and
- questionnaires on the physical barriers in order to collect the available data
- In April – probably a meeting with key partners of Econnect (Alps) in order to share gained experience

WP 6 - Pilot projects – Duna Ipoly NP

First meeting – May 2012 in Hungary

Duna Ipoly proposed the development of an integrated management plan for Poiplie(SK)/Duna-Ipoly(HU) in particular for the forest areas

Transboundary Ramsar Site and Biosphere Reserve in Iron Gates(RO)/Djerdap(SRB)

Transboundary Biosphere Reserve in Maramures Mts.(RO) – Carpatsky BR (UA)

Cooperation with WP4 on developing and applying common management measures in pilot sites







Jointly for our common future



Intergovernmental platform and stakeholders involvement

Objectives:

- Stakeholders involvement
- Intergovernmental platform ensuring follow up of project results
- COP 3 – side event
- Today's meeting
- CNPA future support
- Discussion on CNPA 2nd conference in 2013 – need more financial support



EU

Flagship project
included in the
EU Strategy for the Danube Region

Jointly for our common future



Thank you for your attention

Mircea Verghelet

Piatra Craiului National Park



vmircea@pcrai.ro

Jointly for our common future

